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Project Starting Date: 01/01/2003 Period Covered: 2" Quarter 2005
Original Project Ending Date: :  12/31/2003
Modified Completion Date: :  12/31/2004
Task % of % of Task | % of Task to % of Total
Total | this quarter date Complete
1. Literature Review on Seismic Design of 10 0 100 10
Abutments, Retaining Structures, Buried
Structures, and Embankments
2. Provide Analysis, Design, and Detailing 20 0 100 20
of Free Standing Abut and Retaining Walls
3. Provide Analysis, Design, and Detailing of 20 0 100 20
Integral (Diaphragm) Abutments
4. Provide Guide Specifications Manual to assist 30 0 100 30
Designers in Designing Free-Standing and
Integral Abutments, Embankments, Buried
Structures and Retaining Walls
5. Prepare Progress reports 10 0 100 10
6. Final Report and Technical Memos 10 0.5 95 9.5
TOTAL 100% 0.5 99.0 99.5

Project Objectives: 1) Perform comprehensive review of new seismic design guidelines proposed in NCHRP 12-49;
2) Provide guidelines for seismic design of seat types abutments, integral abutments, retaining walls, and buried
structures; 3) Provide analysis, design, procedures of these structures with examples based on new provisions; and
4) provide specifications for the seismic design of these structures in NJ consistent with new LRFD general seismic
design criteria

Project Abstract: Current LRFD provisions are based on seismic design criteria and detailing provisions that are at
least 10 to 20 years old. These provisions are mostly based on the Division I-A Seismic Design of the AASHTO
Standard Specifications (1996) and NEHRP (1997). NCHRP Project 12-49 was initiated to address the inadequate
performance of highway bridges in recent earthquakes and the deficiencies in the current seismic code. NCHRP
Project 12-49 is intended to develop comprehensive specifications for seismic design of bridges considering all
aspects of the design process including: (1) design philosophy and performance criteria, (2) seismic loads and site
effects, (3) analysis and modeling, (4) design requirements, and (5) detailing. These new specifications will be
nationally applicable with provisions for all seismic zones. In the area of foundation design, the NCHRP 12-49
provisions are essentially an update of the existing AASHTO LRFD provisions, incorporating both current practice
and recent research results including additional specific guidance on spring constants for spread footings, deep
foundations, and integral abutments. Because of the several significant changes in the design criteria and approach
provided in the new provisions, there are questions on how these new provisions will affect the design and
performance of bridge in states nationwide as well as the retrofit of existing bridges. There are also questions on the
impact of new provisions on the design of abutments and retaining walls. Hence, there was a need to evaluate the
impact of the new seismic design provisions proposed in NCHRP Report 12-49 on the seismic design and detailing
of bridges in New Jersey. Two examples will be designed based on the new NCHRP provisions. Soil factors will be
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evaluated and compared to current data base of site-specific spectra, and guide specifications for seismic design of
bridges and buried structures in NJ will be developed consistent with the new guidelines.

1. Progress this quarter by task: Draft Final Report was submitted to NJDOT. NJDOT reviewed the report and made
several comments and asked that these comments be addressed. The comments were related to editing and the need
to clarify the specs and guidelines for seismic design of embankments and retaining walls. Also there some
comments on seismic design and detailing of integral abutments. The project Pl made a presentation titled “Seismic
Hazards and Performance Levels for Low to Moderate Seismic Zones” at the ASCE/SEI Congress, NYC, April 20-
24, 2005.

2. Proposed activities for next quarter by task: Address NJDOT comments on the draft final report. Finalize Tech
Brief for NJDOT Website.

3. List of deliverables provided in this quarter by task (product date): Final Report. Draft of Tech Brief.

4. Progress on Implementation and Training Activities: A CAIT/NJDOT Workshop on seismic design of bridges is
under consideration for September/October, 2005.

5. Problems/Proposed Solutions:

Total Project Budget $173,017
Modified Contract Amount:

Total Project Expenditure to date $131,367
% of Total Project Budget Expended 76%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice
for this project.
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